ENGINEERING CHANGE NOTICE

Date: 99.02.02						ECN #: ,	
						/55	
Project No.: D206-628			Created By:	KE	Checked By:	##	
Project Name: 206/407 Heli-A	ccess.	Steps	Approved By: (proj. manager)	KE	Approved By: (managemen		
Description of Change:						,	
ReVised 11N-D206-628 to rev. D for Float Compatible MM5-D206-628 to rev. B MDL-D206-628 to rev. D Steps MDL-D206-628 to rev. B MDL-D206-628 to re							
Notification/Acceptance Affected ✓			Authorization				
QA		/					
Production	7	_					
Planning		/					
Marketing	1~						
Engineering Actions	Yes	No	Responsible	T	o happen by:	Complete	
Update Blue File	V		KE	9	19-02.02	BE 99.02.02	
Update Pink File	V		11		(1	E 99,02,02	
Update D-Part Master Binder	Ť	\					
Update Grey Project Binder		· ·	11		te	RE 99.02.02	
Update DEO Binder	1	V					
Update Master Document List			e (Įr.	KE 99.02.02	
Update Drawing Approval Record	/		ч		11	KE "	
Notify TCA of Change	1		if.		t,	RE "	
Notify FAA of Change	V		c (11	KE "	
Notes: - Make sure all new paperwork is included with all 206/407 steps in progress. - Make sure all new paperwork is included with all 206/407 steps in progress. - Steps in stock (boxed) are OK if any. - Replace copy of STC SH98-14 with non-faxed copy in blue / pink files when it arrives. issue 2 - Heang original when it arrives ((5)) - Update QSI OZI (KE) Update QSI OZI (KE)							